
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/01/2020

ESTIMATE SUMMARY 23:46:17

CONTID: C22600         ESTIMATE NO: 0002 PROG 2005

PCN: 22600-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US85:HAMPDEN TO FLORIDA-RESURF PERCENT TIME:

PROJECT NO: NHPP 0852-116                 

US85:HAMPDEN TO FLORIDA-RESURF

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,580,040.00 PARTICIPATING $ $ 677,466.00

AWARD PROJECT AMT: 7,686,500.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,126.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.31

WORK DAYS

WORK DAYS

9.40%

7,773,919.00

677,466.00

677,466.00

662,339.52

$

$

$

$

806,121.00

0.00

806,121.00

0.00

806,121.00

-18,986.13

0.00

787,134.87

0.00

AMOUNT DUE 787,134.87 662,339.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 662,339.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

  

28.0 TIME ALLOW: 145

ORIG TIME ALLOW: 145

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/12/2020

05/12/2020

06/26/2020

02/06/2020

03/16/2020

04/06/2020

05/12/2020
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PCN: 22600-BID    ESTIMATE RUN 07/01/2020

PROJECT: NHPP 0852-116                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

72,316.000

SY  

5.00000

0010 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

21.400

SY  

30.00000

0015 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

63.900

LF  

10.00000

0020 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

78.000

SY  

16.00000

0025 *Removal of Concrete Pavement 0.000

1,083.000

202-00210  
 

59,565.001,083.000

59,565.00

6,927.000

SY  

55.00000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

20,000.000

SF  

2.00000

0035 *Removal of Pavement Marking (12 Inch) 0.000

0.000

202-00254  
 

0.000.000

0.00

2,000.000

SF  

2.00000

0040 *Removal of Pavement Marking (15 Inch) 0.000

0.000

202-00256  
 

0.000.000

0.00

1,000.000

SF  

2.00000

0045 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

4.000

EACH

200.00000

0050 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

8.000

EACH

120.00000

0055 Removal of Median Barrier 0.000

0.000

202-01180  
 

0.000.000

0.00

112.000

LF  

90.00000
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PCN: 22600-BID    ESTIMATE RUN 07/01/2020

PROJECT: NHPP 0852-116                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

2.000

EACH

900.00000

0065 *Clean Inlet 70.000

0.000

202-04010  
 

56,000.0070.000

0.00

70.000

EACH

800.00000

0070 Structure Backfill (Flowable Fly Ash) 0.000

29.720

206-00066  
 

8,916.0029.720

8,916.00

363.000

CY  

300.00000

0075 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

5.00000

0080 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

12.00000

0085 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0090 Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

3.000

EACH

200.00000

0092 Storm Drain Inlet Protect (Ty I)(84 In) ERTEC CURB 
INLET

56.000

0.000

208-00053  
 

11,200.0056.000

0.00

112.000

EACH

200.00000

0095 Storm Drain Inlet Protection (Type II) 3.000

1.000

208-00054  
 

1,200.004.000

300.00

69.000

EACH

300.00000

0100 Storm Drain Inlet Protection (Type III) 6.000

2.000

208-00056  
 

2,400.008.000

600.00

8.000

EACH

300.00000

0105 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

2,500.00000
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PCN: 22600-BID    ESTIMATE RUN 07/01/2020

PROJECT: NHPP 0852-116                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Removal and Disposal of Sediment (Labor) 0.000

14.000

208-00103  
 

840.0014.000

840.00

30.000

HOUR

60.00000

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

100.00000

0120 Sweeping (Sediment Removal) 0.000

6.750

208-00106  
 

1,687.506.750

1,687.50

30.000

HOUR

250.00000

0125 Removal of Trash 0.000

2.000

208-00107  
 

120.002.000

120.00

30.000

HOUR

60.00000

0130 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

100.00000

0135 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

1,600.00000

0140 Adjust Manhole 0.000

6.000

210-04010  
 

3,600.006.000

3,600.00

8.000

EACH

600.00000

0145 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

4.000

EACH

250.00000

0150 *Wildlife Biologist 33.000

49.500

240-00000  
 

8,250.0082.500

4,950.00

100.000

HOUR

100.00000

0155 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

80.000

HOUR

80.00000

0160 Aggregate Base Course (Class 5) 0.000

11.250

304-05000  
 

787.5011.250

787.50

389.000

TON 

70.00000
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PCN: 22600-BID    ESTIMATE RUN 07/01/2020

PROJECT: NHPP 0852-116                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

300.00000

0170 *Concrete Pavement (Patching) 0.000

1,083.000

412-00190  
 

270,750.001,083.000

270,750.00

6,927.000

SY  

250.00000

0175 *Concrete Pavement Dowel Bar Retrofit 0.000

270.000

412-11000  
 

40,500.00270.000

40,500.00

3,138.000

EACH

150.00000

0180 *Routing and Sealing Concrete Pavement Cracks 0.000

0.000

412-15000  
 

0.000.000

0.00

1,099.000

LF  

25.00000

0185 *Cleaning and Sealing Concrete Pavement Joints 0.000

0.000

412-16000  
 

0.000.000

0.00

117,066.000

LF  

3.00000

0190 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

24.000

LF  

120.00000

0195 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

7.00000

0200 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

25.200

SY  

150.00000

0205 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

108.300

SY  

250.00000

0210 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

30.900

LF  

70.00000

0215 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

24.000

SF  

25.00000
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PCN: 22600-BID    ESTIMATE RUN 07/01/2020

PROJECT: NHPP 0852-116                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

144.000

SF  

26.00000

0225 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

60.000

SF  

40.00000

0230 *Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

6.000

LF  

10.00000

0235 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

7.000

EACH

1,000.00000

0240 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0245 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

1.000

EACH

3,200.00000

0250 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

2.000

EACH

50,000.00000

0255 *Construction Surveying 0.170

0.170

625-00000  
 

25,500.000.340

12,750.00

1.000

L S 

75,000.00000

0260 *Mobilization 0.000

0.225

626-00000  
 

173,250.000.225

173,250.00

1.000

L S 

770,000.00000

0265 *Public Information Management (Tier III) 46.000

35.000

626-01113  
 

10,125.0081.000

4,375.00

126.000

DAY 

125.00000

0270 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

754.000

GAL 

100.00000
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PCN: 22600-BID    ESTIMATE RUN 07/01/2020

PROJECT: NHPP 0852-116                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

2,111.000

GAL 

50.00000

0280 *4 Inch Pavement Marking Tape (Removable) 0.000

0.000

627-00025  
 

0.000.000

0.00

9,600.000

LF  

6.00000

0285 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

209.000

SF  

17.00000

0290 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

9,846.000

SF  

18.00000

0295 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type III) 

0.000

0.000

627-30327  
 

0.000.000

0.00

1,069.000

SF  

20.00000

0300 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30332  
 

0.000.000

0.00

4,962.000

SF  

12.00000

0305 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

2,000.000

HOUR

35.00000

0310 *Uniformed Traffic Control 0.000

85.500

630-00003  
 

12,825.0085.500

12,825.00

200.000

HOUR

150.00000

0315 *Traffic Control Vehicle 0.000

0.500

630-00004  
 

2,100.000.500

2,100.00

1.000

EACH

4,200.00000

0320 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

58.000

DAY 

250.00000

0325 *Traffic Control Management 6.000

20.000

630-00012  
 

28,600.0026.000

22,000.00

145.000

DAY 

1,100.00000
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PCN: 22600-BID    ESTIMATE RUN 07/01/2020

PROJECT: NHPP 0852-116                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Flashing Beacon (Portable) 0.000

4.000

630-80001  
 

7,200.004.000

7,200.00

16.000

EACH

1,800.00000

0335 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

8.000

EACH

250.00000

0340 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

58.000

EACH

70.00000

0345 *Construction Traffic Sign (Panel Size B) 18.000

11.500

630-80342  
 

7,375.0029.500

2,875.00

76.000

EACH

250.00000

0350 *Construction Traffic Sign (Panel Size C) 0.000

4.000

630-80343  
 

1,000.004.000

1,000.00

8.000

EACH

250.00000

0355 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

4.000

EACH

6,000.00000

0360 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

2.500

630-80358  
 

6,000.003.000

5,000.00

6.000

EACH

2,000.00000

0365 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

100.000

EACH

50.00000

0370 *Traffic Cone 50.000

125.000

630-80380  
 

2,975.00175.000

2,125.00

350.000

EACH

17.00000

0375 *Stackable Tubular Marker 0.000

0.000

630-80392  
 

0.000.000

0.00

50.000

EACH

45.00000

0380 *Stackable Vertical Panels 9.000

30.000

630-80393  
 

1,755.0039.000

1,350.00

200.000

EACH

45.00000
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PCN: 22600-BID    ESTIMATE RUN 07/01/2020

PROJECT: NHPP 0852-116                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

4.000

DAY 

220.00000

0390 *Mobile Attenuator 6.000

20.000

630-85041  
 

15,600.0026.000

12,000.00

180.000

DAY 

600.00000

0395 Night Work Lighting 0.000

0.200

632-00000  
 

20,000.000.200

20,000.00

1.000

L S 

100,000.00000

0397 Added Item (Lump Sum)/ ADDITIONAL RAILROAD INSURANCE 0.000

1.000

900-00014  
 

2,000.001.000

2,000.00

2.000

L S 

2,000.00000

0400 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0405 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

480,000.000

F A 

1.00000

0410 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0415 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0420 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0425 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

7,000.000

F A 

1.00000

CAT 782,121.00673,466.006,624,834.00CURRENT AMT0200 $ $ $
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PCN: 22600-BID    ESTIMATE RUN 07/01/2020

PROJECT: NHPP 0852-116                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:46:17

CUMULATIVE
AMOUNT

CAT NO0300 structure 

0430 Removal of Debris 0.000

0.000

201-00005  
 

0.000.000

0.00

1.000

L S 

25,000.00000

0435 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

7,815.000

SY  

15.00000

0440 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

483.000

SY  

350.00000

0445 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

33.000

SY  

1,000.00000

0450 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

618.000

LF  

490.00000

0455 Removal of Guardrail (Special) 0.000

0.000

202-01175  
 

0.000.000

0.00

50.000

LF  

100.00000

0460 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

8.000

EACH

800.00000

0465 Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

16.000

SF  

420.00000

0470 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

1,008.000

TON 

140.00000

0475 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

241.000

LF  

25.00000

0480 Provide Temporary Support 0.000

0.000

509-08100  
 

0.000.000

0.00

1.000

L S 

135,000.00000
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PCN: 22600-BID    ESTIMATE RUN 07/01/2020

PROJECT: NHPP 0852-116                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:46:17

CUMULATIVE
AMOUNT

CAT NO0300 structure 

0485 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

7,815.000

SY  

20.00000

0490 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

618.000

LF  

400.00000

0495 Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

1,120.000

LF  

15.00000

0500 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

129.000

CY  

3,000.00000

0505 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

2,570.000

EACH

26.00000

0510 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

17,833.000

LB  

2.00000

0515 Bridge Rail Type 4 (Special) 0.000

0.000

606-10405  
 

0.000.000

0.00

79.000

LF  

300.00000

0520 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

236.000

LF  

110.00000

0525 *Curb Type 4 (Section M) 0.000

0.000

609-40011  
 

0.000.000

0.00

30.000

LF  

80.00000

CAT 0.000.001,909,206.00CURRENT AMT0300 $ $ $

CAT NO0400 CE Bid item 

0530 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:46:17

CUMULATIVE
AMOUNT

CAT NO0400 CE Bid item 

0535 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

20,000.00000

0540 Sanitary Facility 0.000

2.000

620-00020  
 

4,000.002.000

4,000.00

3.000

EACH

2,000.00000

CAT 24,000.004,000.0046,000.00CURRENT AMT0400 $ $ $

$ 806,121.00677,466.00$8,580,040.00$CURRENT AMTPROJECT TOTAL


